
ENGINEERING CHANGE NOTICE

0023999
1.ECN 186756

Page of' Proj.
ECN

2. ECN Category (mark one) Supplemental [X] Change ECN [] Supersedure []
Cancel/Void [J Direct Revision [3 Temporary [3 Discovery [3
3. Originator's Name, Organization, MSIN, and Telephone No. 4. Date

B.E. Innis September 24, 1992
200/300 Area Environmental Engineering
H4-55, 2-3670
5. Project Title/No./Work Order No. 6. BLdg./Sys./Fac. No. 7. Impact LeveL

300-FF-5 RI/FS 4
8. Document Number Affected (incLude rev. and sheet no.) 9. ReLated ECN No(s). 10. Related PO No.

DOE/RL 89-14 rev. 0
11a. Modification Work lib. Work Package 11c. Complete Installation Work Ild. Complete Restoration (Temp.

Doc. No. ECN only)

[ Yes (fill out etk. NA NA NA
11b)

[X] No (NA Btks. 11b, Cog. Engineer Signature & Date Cog. Engineer Signature & Date

12. Description of Change

Attached is a complete copy of all 300-FF-5 Work Plan changes as of September 24, 1992.
Included in this ECN are Change Control Forms 300-FF-5-01, 300-FF-5-02, 300-FF-5-04,
300-FF-5-05, 300-FF-5-06, 300-FF-5-07, 300-FF-5-08, 300-FF-5-10, 300-FF-5-11,
300-FF-5-12, 300-FF-5-13, 300-FF-5-14, 300-FF-5-15, 300-FF-5-17, 300-FF-5-19,
300-FF-5-20, and 300-FF-5-21. Also included is a change control log which identifies
where discussions of the individual change forms can be found. Future work plan
changes will be made on individual ECN's.

13a. Justification (mark one) Criteria Change EnvironmentaL [ FaciLitate Const.
Design Error/Omission [U Design Improvement As-Found Const. Error/Omission [
13b. Justification Details

See attached work plan changes.

14. Distribution (include name, MSIN, and no. of copies) RELEASE STAMP
See attached distribution list
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BY WHC

ra 2.DATE SEP 30 1992
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ENGIEERNG HANG NO ICE1. ECK (use no. from pg. 1)

IPage 2 of 33 1186756
15. Design 16. Cost Impact 17. Schedule Impact (days)

Required ENGINEERING CONSTRUCTION

J Yes Additional J $ Additional $ Improvement

[X] No Savings [ $ Savings $ Delay []

18. Change Impact Review: Indicate the related documents (other than the engineering documents identified on Side 1)
that will be affected by the change described in Block 12. Enter the affected document number in Block 19.

SDD/DD Salsmic/Stress Analysis Tank Calibration Manual

Functional Design Criteria Stress/Design Report Health Physics Procedure

Operating Specification Interface Control Drawing Spares Multiple Unit Listing

Criticality Specification Calibration Procedure Test Procedures/Spacification

Conceptual Design Report Installation Procedure Component index

Equipment Spec. Maintenance Procedure ASME Coded Item

Conat. Spec. Engineering Procedure Human Factor Consideration

Procurement Spec. Operating Instruction Computer Software

Vendor Information Operating Procedure Electric Circuit Schedule

OM Manual Operational Safety Requirement ICRS Procedure

FSARISAR IEFD Drawing Process Control ManuallPlan

Safety Equipment List Cell Arrangement Drawing Process Flow Chart

Radiation Work Permit Essential Material Specification Purchase Requisition [
Environmental Impact Statement Fec. Proc. Samp. Schedule [
Environmental Report [xl Inspection Plan [
Environmental Pernit [3 Inventory Adjustment Request [
19. Other Affected Documents: (NOTE: Documents Listed below will not be revised by this ECN.) Signatures below

indicate that the signing organization has been notified of other affected documents Listed below.
Document Number/Revision Document Number/Revision Document Number Revision

NA

20. Approvals

Signature Date Signature Date
OPERATIONS AND ENGINEERING ARCHITECT-ENGINEER

Cog./Project Engineer L.C. Hulstrom, 4-556 PE

Cog./Project Engr. Mgr. R.A. Carison, H4-55 RctCLA .1c -.. QA

QA Safety

Safety Design

Security Other

Proj. Prog./Dept. Mgr.

Def. React. Div.

Chem. Proc. Div.

Def. Wst. Mgmt. Div. DEPARTMENT OF ENERGY

Adv. React. Dev. Div.

Proj. Dept.

Environ. Div. ADDITIONAL

IRM Dept.

Facility Rep. (Ops.)

Other

A-7900-013-3 (11/88) (EF) GEF096
Engineering Change Notice (Page 2)
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CHANGE CONTROL LOG

300-FF-5 OPERABLE UNIT

Sub.iect Submitted Approved

Change from nested to cluster 12/90
sites

Geophysical Logging 3/13/91

01

02

03
04
05
06
07

08
-09

10
- 11

C)12:0137
..14
15

MIl 6
17

~18,
19
20

Id1

voided,
6/19/91
7/18/91
9/17/91
05/27/92

12/18/90

6/26/91
(3/13/91)
4/23/91
6/18/91
7/18/91
9/17/91
9/18/91

(5/27/92)
9/18/91
10/18/91
11/18/91
11/18/91
1/20/92
2/27/92
06/23/92
06/23/92
5/27/92
06/23/92
06/20/92
7/29/92
7/28/92
9/22/92

12/19/90 Dec. UMM

7/3/91

replaced by
6/26/91
9/9/91
9/19/91
06/03/92

10/17/91
Sept 199
12/11/91
12/17/91
2/10/92
2/27/92
06/25/92
06/25/92
pending
06/25/92
09/22/92
09/21/92
09/24/92
09/24/92

Mar/Jun UMM

300-FF-5-18
Jun UMM
Jul UMM
Sept UMM
Jun 92 UMM

Sept/Oct UMM
2 UMM

Nov UMM
Nov/Dec UMM
Jan/Feb UMM
Feb UMM
Jun UMM
Jun UMM

Jun UMM
Aug/Sept UMM
Aug/Sept UMM
Aug/Sept UMM
Sept UMM

Number Date

9/24/92

Reference

Anal. Levels 3 vs 4
Waste Designation
300 ASE Soil Gas Survey
12 Wells Deferred
Geol. Char. Wells

Aquifer Pump Test Wells
Surf. Water/Spring sampling
Surf. Water/Spring sampling
Biota Inv. sampling periods
Well Remediation Variations
Phased Aquatic Biota Approach
Well 16D Abandonment
Tracer Testing
Baseline Schedule Changes
Need for SWS-2 River Station
QAPP Table 1 Revisions
Leach/Sorption Testing
Surf. Water/Spring Sampling
Near Shore River Sampling

9/18/91
voided, see
11/18/91
11/18/91
1/23/92
2/27/92
06/23/92
06/23/92
05/27/92
06/23/92
08/27/92
07/30/92
07/30/92
09/24/92
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Change Number APPROVED DOCUMENT CHANGE Date
CONTROL FORM

300FF5.-01 Do not use blue ink. Type. or print in black 12/18/90

Document Number & Tille Date Document Last Issued.
DOE/RL 89-14, Remedial Investigation/
Feasibility Study Work Plan for the June, 1990
300-FF-5 Operable'Unit, Hanford Site,
Richland, Washington

Originator Phone
L. C. Hulstrom 376-4034

Description of Change
Sections 5.3.4.1.1 of the Work Plan and 1.1 of the Sampling and Analysis
Plan discuss drilling using a nested well concept. After discussions with
WHC technical personnel, and meetings with DOE-RL, EPA, and Ecology it has
been decided that based on past experience, technical and regulatory concerns
and a cost analysis recently completed, new wells installed in the
300-FF-5 Operable Unit will utilize a cluster well design, rather than the
nested well design. The existing approved generic well specification will
not require further review or approval by the regulators. Only the borehole
completion and seal testing specification will require regulatory review
and approval.

Nole: Include affected page number

Justification and Impacts of Change

No significant cost or schedule impact will be made with the proposed
changes.

K. M.

DOE UNIT MANAGER

D. P/Einan

LEAD REGULATORY UNIT MANAGER

DATE

DATE

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement, Section 9.3



Change Number APPROVED DOCUMENT CHANGE Date
CONTROL FORM

300-FF-5-02 6/26/91
Do not use blue ink. Type or print in black.

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

Modify the text to delete the requirement to use natural gamma, neutron epithermal,
gamma gamma, resistivity and spontaneous potential, borehole logging techniques for
groundwater wells, as identified in the text and on Table 31. Indicate that the
high resolution spectral gamma ray logging equipment will be used to log the new
300 Area groundwater wells, with the exception of the outer perimeter background
wells, where radionuclide contamination is not expected. In these outer wells
gross gamma (same as natural gamma) techniques will be utilized to provide
demarcation of lithologic changes. Two of these wells will also have spectral
gamma logs run to aid in developing a correlation between the two techniques.

Note: Include affected page number WP-153, WP-156, SAP/FSP-14

Justification and Impact of Change

Current capability does not exist for obtaining defensible neutron epithermal
neutron and gamma gamma borehole geophysical logs. WHC is performing model
development to attain credible tools for use at Hanford in large diameter cased
boreholes. The high resolution spectral gamma ray logging system will provide
precise and accurate spatial resolution and quantification of radionuclides
fulfilling one objective of geophysical logging techniques. Without the neutron-
neutron or gamma-gamma logs, no downhole techniques for estimating formation
densities or moisture content will be available.

D. S. Shafer

DOE Unit Manager - - I,

D. R. Einan

Lead Regula4ory Unit Manager-

Date

Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3
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Change Number APPROVED DOCUMENT CHANGE Date
CONTROL FORK

300-FF-5-04 Do not use blue ink. Type or print in black. 06/18/91

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

Add to the first paragraph of Section 1.1.4 on page SAP/FSP-1l, the following:
"Drill cuttings will be collected in appropriate containers, screened for
radioactivity and hazardous constituents. The types of radioisotopic and chemical
analyses to be performed for designation of the drill cuttings are specified in
Table 25, Contaminants of Concern, of the Work Plan. Westinghouse Hanford Company
procedure EII 4.2., "Interim Control of Unknown Waste", (WHC 1989) directs how drill
cuttings are handled before analytical results are received and describes disposition
and handling of the cuttings after the results are analyzed. The 90-day clock for
storage requirements of hazardous and mixed waste would potentially begin at the
time analytical results have been validated."

Note: Include affected page number SAP/FSP-11

Justification and Impact of Change

Drill cuttings are treated as unknown waste until analytical results
the cuttings.a&s-wast

DOE Unit Manager Date

D. R. Einan ;? - 2/
Lead Regulatdry Unit Manage Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3



Change Number APPROVED DOCUMENT CHANGE Date
CONTROL FORM

300-FF-5-05 7/18/91
Do not use blue ink. Type or print in black.

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

Upon further investigation and discussions with RCRA Facility Closure personnel it
,Pas been determined that it would be more appropriate to postpone the soil gas survey
of the 300 Area Solvent Evaporator (ASE) area until the 300-FF-2 Operable Unit is
.activated. Present characterization of the 300 ASE is limited to only the top 6
inches of surface soils. Burial Ground #1 is known to be within 1 1/2 feet from the
Dsurface underlying the 300 ASE. Installation of soil gas probes to 4 feet would
encounter and likely disturb the burial ground.

NNote: Include affected page number Task 4b, Section 5.3.4.2, WP-164

-Justification and Impact of Change

NNo significant impacts.

DOE Unit Managet

D. R. Einan

Lead Regulatory Unit Manager

Date

Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3
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Change Number APPROVED DOCUMENT CHANGE Date

CONTROL FORM
300-FF-5-06 09/17/91

Do not use blue ink. Type or print in black.

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

On April 10, 1991 a meeting with the regulators was held to discuss the groundwater
modeling, wave propagation, tracer studies, groundwater level measurements, and water
chemistry needs for all of the existing and proposed new groundwater wells for the
300-FF-5 OU. It was concluded at this meeting and concurred on at the April 17, 1991
UMM that the construction of the following proposed new wells would be deferred until
the Phase II RI and/or such time as analysis of data from nearby well locations can be
completed: 2A,B,C, 3B,C, 60, 8B,C, 9A,B, 1-7B, and 8-38.

(This has been documented in the April 10, and April 17, 1991 meeting minutes.)

Note: Include affected page number Section 5.3.4 (WP-157), and Section 1.1 of the
Sampling and Analysis Plan (SAP/FSP-1)

Justification and Impact of Change

The WHC Environmental Engineering Group, Environmental Technology, Risk, and
Performance Assessment Group, and Geosciences Group concluded that based on the
needs defined in the work plan that construction of the 12 wells identified above
was not justified at this time. This would be re-evaluated after such time as data
from surrounding wells was analyzed. If any of these wells are required they would
be installed as part of the Phase II RI.

DOE Unit Manager

D.. Ein n>

Lead Regulatory Unit Manager

9/a/71
Date

Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3



Change Number APPROVED DOCUMENT CHANGE Date
CONTROL FORM 9/18/91

300-FF-5-07 (Revised
Do not use blue ink. Type or print in black. 5/27/92)

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator cAt& oplq Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

Section 5.3.2.2 of the work plan describes the installation of two boreholes for
geologic characterization purposes. Based on the core recovery that was achieved
during the new groundwater well installations and the difficulties encountered when
attempting to use mud rotary drilling techniques for the drilling of the first
geologic characterization borehole it is proposed that attempts to install any
geologic characterization boreholes be deferred until the Phase 2 RI, at which time
the necessity of these boreholes can be re-evaluated.

Note: Include affected page number Section 5.3.2.2 (WP-150), Section 1.1 (SAP/FSP-1)

Justification and Impact of Change

Present core recovery and lithologic information from newly constructed groundwater
well installations is better than previously anticipated. Cores retrieved during well
construction have been used for physical property testing and sufficient information
is presently available from which engineering decisions for RI/FS needs can be made.
Deferral of this work scope to the Phase 2 RI will allow for the re-evaluation of the
need for these boreholes at a later time.

R. G. McLeodrA

DOE Unit Manqger

D. R. Einan

Date

_1 _1X49zl
Lead Regulat y Unit Manager Date

Per Action lan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3
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Change Number APPROVED DOCUMENT CHANGE Date

CONTROL FORM
300-FF-5-08 Do not use blue ink. Type or print in black.

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

Section 5.3.4.1.1 of the work plan describes the installation of five aquifer pump
test wells to determine aquifer transmissivity. Discussions held with the regulators
during the April, 1991 UMM arrived at an agreement to defer installation of new
groundwater wells at two of the locations where pump test wells were to also be
located. Since that time additional analysis of previous tests conducted in the
300 area has been performed. The concensus of the WHC technical staff is that only
two aquifer tests are required. Well sites 4 and 7 have been selected as the
locations for these tests.

Note: Include affected page number Section 5.3.4.1.1(WP-162), Section 5.3.4.3(WP-175)
Section 1.1 (SAP/FSP-1) and Section 1.3.1 (SAP/FSP-20)

Justification and Impact of Change

Two of the five aquifer pump test wells were deferred when the new groundwater wells
were deferred until the Phase II RI. After technical evaluation of data from other
pump tests conducted in the 300 Area it has been determined that only two additional
tests are required. Elimination of one borehole creates no impact but does re resent
both a cost and schedule savings. V k#a k e-e c odse4 j
fl(pC-# ,l P41tC prd/ Y, y Jc- ,'1j4r"j1V/re

DOE Unit Manager Date

D. R. Einanf

Lead Regulaftry Unit Manager Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3
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Change Number APPROVED DOCUMENT CHANGE Date
CONTROL FORM

300-FF-5-10 11/18/91
Do not use blue ink. Type or print in black.

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

Task 5 - Surface Water and Sediment Investigation describes the process for obtaining
information relevant to spring discharge from the 300 Area into the Columbia River.
Task 5b in the work plan describes a one time sampling event to take place in late
summer or early fall when the river stage is generally lowest. This same approach is
described in Table 6 of the Sampling and Analysis Plan. The approved work plan
schedule however shows four periods of sampling.

Note: Include affected page number Section 5.3.5 (WP-179) and Section 2.0
(SAP/FSP-24), and the approved work plan schedule

Justification and Impact of Change

An error was made during the development of the work plan schedule which is
inconsistent with the remainder of the work plan. The schedule should be changed to
show one period of sampling. This sampling will take place during the period when the
river is at its lowest stage. This generally occurs around late summer to early fall.

E. D. Goller

DOE Unit Manager
YJ AoQK

D. R. Einan 2 b e 7

Lead Regulatory Unit Manager Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3

Date

f - // o 4 &A~cA/ -- /?if->73(2



Change Number APPROVED DOCUMENT CHANGE Date
CONTROL FORM

300-FF-5-11 11/18/91
Do not use blue ink. Type or print in black.

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

Task 7 - Biota Investigation, describes the collection of aquatic biota for obtaining
information relevant to possible biotic contaminant transport pathways. Section
5.3.7.1 of the work plan and section 3.1 of the Sampling and Analysis Plan describe
collection of samples during four time periods. One such time period (March - April)
was duplicated over a yearly span.

Note: Include affected page number Section 5.3.7 (WP-187) and Section 3.1
(SAP/FSP-28), and the approved work plan schedule

Justification and Impact of Change

Several months ago discussions were held with the regulators regarding the same type
of sampling for the 100 Areas. Instead of a quarterly approach a trimester or three
period sampling approach was approved. For consistency and ease of comparison, a
three period sampling approach (Fall, Winter, and Spring) is proposed for the 300-FF-5
aquatic biota sampling task. There is no major impact caused by the change.

E. D. Goller (

DOE Unit Manager

D. R. Einan

Lead Regula ory Unit Manager

Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3

I* / a e -'?P C AI - |$> 7.5 &
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Change Number APPROVED DOCUMENT CHANGE Date
CONTROL FORM

300-FF-5-12 01/20/92
Page 1 of 2 Do not use blue ink. Type or print in black.

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

Monitoring wells in the 300 Area used for chemical sampling are being remediated to
meet RCRA/CERCLA requirements (July 16, 1990 letter from EPA and Ecology, "Policy on
Remediation of Existing Wells and Acceptance Criteria for RCRA and CERCLA") and to

C, comply with the requirements defined in Section 3.1.3.2 of the Work Plan.

C In most cases this remediation involves shortening the monitoring interval, using sand
and bentonite, and installing a surface seal by overdrilling the surface casing and
placing a cement grout seal. However, due to the initial construction of some of these
wells, meeting the RCRA/CERCLA requirements for an 18 ft surface seal cannot be
obtained. To date, wells which will not meet the specifications are wells 3-1-1,
3-2-1 and 3-4-7. Well construction and completion summaries are attached for each of
these wells. This information will be included in Revision 1 of WHC-SD-ER-TI004,

N "Summaries of Well Construction Data and Field Observations for Existing 300-FF-5
Operable Unit Resource Protection Wells".

Well 399-1-1 remediation:

Well perforations extend from 20 to 75 ft. The interval was shortened in July of 1991
from 71.1 ft to 49.6 feet with silica sand. Bentonite pellets were then added from

a' 45.8 ft to 49.6 ft and gravel was placed from 45.8 to 44.7 ft.

In December of 1991, a surface seal was installed by overdrilling the casing to a
depth of 20 ft and pumping cement grout. Cement grout entered the well through
perforations at 20 ft and raised the fill in the well to 44.4 ft. A small amount of
silica sand was then placed on top of the cement.

Groundwater samples obtained for chemical analysis, should not be impacted by the
presence of cement in the well. Elevated levels of calcium may occur, but these can
be flagged.

Well 399-2-1 remediation:

Well perforations extend from 18 to 75 ft with a cement plug from 71.8 to 77 ft. The
interval was shortened in July of 1991 from 71.8 to 53 ft with silica sand. Bentonite
pellets were added from 53 to 48.4 ft and gravel was placed from 48.4 ft to 45 ft.

In January of 1992, a surface seal was installed by overdrilling the 8 casing with a
15 inch auger. At 11 ft the auger bit collar broke, leaving the bottom 1.5 ft of the
bit at a depth of 12.5. Cement grout was placed from 11 ft to the surface. A portion
of the bit was left at a depth of 6 ft.
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Change Number APPROVED DOCUMENT CHANGE Date
CONTROL FORM

300-FF-5-12 1/20/92
Page 2 of 2 Do not use blue ink. Type or print in black.

Description of Change (continued)

Impacts to groundwater quality should not occur with only 11.5 ft of surface seal. As
presented on the Well Construction and Completion Summary the first perforations are
at 18 ft. Contaminants would have a significant distance to travel before they could
enter the well. Additionally, the amount of material placed to shorten the monitoring
interval should inhibit the movement of contaminants to deeper sections within the
aquifer.

Well 399-4-7:

Well perforations extend from 21 to 150 ft. The interval was shortened in June of
1987 by placing a wooden and cement plug from 155 to 80 ft. In July of 1991, the
interval was shortened again from 80.7 to 51.2 ft using silica sand. Bentonite pellets
were added from 51.2 to 49.2 ft and gravel was placed from 49.2 to 46.5 ft.

A surface seal will be installed in early 1992 by overdrilling the casing with an
auger to 18 ft. Bentonite will be added from 18 to 16 ft and cement grout then pumped
to the surface. This will result in a 16 to 17 ft surface seal.

Note: Include affected page number WP-73

in Justification and Impact of Change

This represents no major impact on the integrity of samples to be taken from these
wells. Rather it is a justifiable modification of the guidance provided in
WAC 173-160-550 due to conditions encountered in the field. It is being noted as a
Change Form to document regulatory concurrence with the actions taken or planned.

E. D. Goller

DOE Unit Manager Date

C. ne A

Ecology Unit Manager Datd /

D. R. Einan e/

Lead Regulat y Unit Ma ager Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3



WHC-SD-ER-TI004, DRAFT Rev 1
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WELL CONSTRUCTION AND COMPLETION SUMMARY

Drilling Sample
Method: Cable tool Method: Hard tool (nom)
Drilling Additives
Fluid Used: Water Used; Not documented
Driller's WA State
Name: Rumley Lic Nr: not documented
Drilling Company
Company: Not documented Location:Not documented
Date Date
Started: 08Nov48 Complete: 16Nov48

Depth to water: 33.0-ft Nov48
(Ground surface) 29.4-ft Aug91

GENERALIZED
STRATIGRAPHY

Dritler's
Log

0"5: ROCKS and BOULDERS
5"40: SAND, ROCKS & Basalt BOULDERS
40-45; Fine black SAND
45'50: Coarse GRAVEL, BASALT and SAND
50-58: Fine SAND, GRAVEL, BASALT

and ROCKS
58-60: Fine SAND, GRAVEL and BASALT
60-65: Fine water SAND and some SAND
65-70: Fine water SAND, ROCKS

and GRAVEL
70-74: SAND, GRAVEL and BASALT
74-77: Coarse black SAND

REMEDIATION:
Dec9l"Jan92, by WHC/KEH
Overdrilted 8-in casing with
15-in hollow-stem auger rig.
Grouted annulus with cement.
Cement entered borehole through
upper existing perforations.
Excavated and installed concrete
surface pad, posts and survey marker.
E d. d A e9

xLen
3.0-f t

=

IN -I

.......

WELL TEMPORARY
NUMBER: 399-1-1 WELL NO: 303-3
Hanford Richland Richland
Coordinates: N/S N 56,607 E/W E 16 056
State
Coordinates: N 582,570 E _.309-877
Start
Card #:Not documented T_-_ R___ S
Elevation
Ground surface (ft): 373.7 Estimated

Elevation of reference point: [~376.7-ftJ
(top of casing)
Height of reference point above[ 3.0-ft
ground surface (Brass cap)

Depth of surface seat

Type of surface seat:
Concrete pad, 4x4x.5-ft
Cement grout, -3-20-ft
15-in overdrilled annulus

4 I

e casing .7-Ft to
s t ickup. -

L.Ubiiiw001 L.7LLUj

[ I

Cement plug set 74-77-ft
Date not documented

I.D. of riser pipe:
Type of riser pipe;
Carbon steel

Diameter of borehole:

[ 20-ft I

[ ND n

[ S-in I

£ 9-in non)

Type of filler:
Not documented

Depth top of perforations:
Description of perforations;
20-75-ft, 5 hoes/ft

I 20-ft I

Sand, ND-44.4-ft

Cement, 44.4-44.7-ft

Gravel, 44.7-45.8-ft

Bentonite pellets, 45.8-49.6-ft

Silica sand, 49.6-71.1-ft

Depth bottom of perforations:
Depth bottom of casing:
Depth bottom of borehole:

[ 75-ft )
I 77-f t I
[ 77-ft I

8

Drawing By: RKL/3#01#01,ASB Date:

Reference: HANFORD WELLS
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SUMMARY OF CONSTRUCTION DATA AND FIELD OBSERVATIONS
RESOURCE PROTECTION WELL - 399-1-1

WELL DESIGNATION
RCRA FACILITY
CERCLA UNIT
HANFORD COORDINATES
LANBERT COORDINATES
DATE DRILLED
DEPTH DRILLED (GS)
MEASURED DEPTH (GS)
DEPTH TO WATER (GS)
CASING DIAMETER
ELEV TOP CASING
ELEV GROUND SURFACE
PERFORATED INTERVAL
SCREENED INTERVAL
COMMENTS

AVAILABLE LOGS
TV SCAN COMMENTS

DATE EVALUATED
EVAL RECOMMENDATION

LISTED USE
PUMP TYPE
MAINTENANCE

REMEDIATION

: 399-1-1
: 300 Area Process Trenches

300-fF-5 -
: RN 56,607 RE 16,056
: ND
: Nov48
* 77-ft
* 45.0-ft, 22Jul91
* 33-ft, Nov48; 29.4.9-ft, 01Aug91
: 8-in, carbon steel, +3.0-77-ft
: 376.69-ft, Estimated
: 373.7-ft Estimated
: 20.75-ft

NA
: FIELD INSPECTION, 190ct90,

Carbon steel casing. No pad, no posts,
Capped, and Locked.
No permanent identification.
Not located in radiation zone.
OTHER: No documented surface seat.
Driller
11Jan91,
Depths referenced to ground surface; 399-1-1 Site Before Remediation
Depth to bottom: 71.5-ft, siLty
Depth to water: 28.9-ft,
some floating debris.
Vadose and submerged casing, no damage or corrosion. Perforations start at
17-ft, the perfs were open and clean, 5 cuts/rd/ft. Bottom not determined.
Water clear, there was a small amount of suspended debris. The welt was
cleaned early in 90 and it was stilt clean. The well doesn't need to be
recleaned.
Feb91
1) Reduce monitored interval to 15-20 ft.
2) Install surface seat by overdrilLing or Installation of inner liner to
18-20 ft, grout annulus.
3) Excavate and install concrete pad 4x4-ft x 6-in extending 3-ft into
annulus. Place brass cap in pad.
4) Place 4 equidistantly spaced protective posts. Paint.
5) Survey to water level measurement standards.
None
Electric submersible, intake at 37.9-ft (40.18-ft TOC 01Aug91).
07-08Jun77; Brushed and cleaned
08-09Jun82; Brushed and bailed
24-23Jul??; Brushed, bailed and set 3-ft cement plug 74-77-ft
11Jun90; Brushed and bailed
10Jan91; Pulled pump.
11Jan91; TV camera run
15Jan91; Reset electric submersible pump
17Jul91; Pulled electric submersible pump. DTB=71.1-ft, (73.40-ft, TOC).

Added 62.5-gal silica sand, DTB=49.6-ft, (51.88-ft, TOC).
Added 6-gal bentonite pellets, DTB=45.8-ft, (48.10-ft, TOC),
Added 2.5-gal gravel, DTB=44.7-ft, (47.04-ft, TOC).

01Aug91; Reset electric submersible pump. Developed well to <5 NTU.
18Dec91; Pulled electric subrersible pump to allow remediation.
19-20Dec9l; Overdrilled casing with 15-in auger bit to 20-ft.
30-3lDec9l; Grouted outside casing with 97-sacks cement (Al powder added).

Cement noted inside casing through upper perforations,(DT8=44.4-ft).
The casing was again overdrilled to 15-ft where cement was contacted.
11-sacks cement were used to complete seat.
1/3 sack sand was poured downhole to hinder cement movement down hole.

08-09Jan92; Excavated for pad, posts and annular extension.
13Jan92; Poured reinforced pad using air-entrained concrete.

Installed protective posts and brass marker.
Extended casing 0.79-ft to 3.0-ft stickup.

14Jan92; Stamped well number on pin and cleaned site.

9
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WELL CONSTRUCTION AND COMPLETION SUMMARY

Drilling Sample
Method: Cable tool Method; Hard tool tnom)
Drilling Additives
Fluid Used: Water Used: Not documented
Driller's WA State
fame: Ruumley Lic Nr; Not documented
Drilling Company
Company: Not documented Location:Not documented
Date Date
Started: 270ct48 Complete: 05Nov48

Depth to water: 37-ft Nov48
(Ground surface)28.5-ft Auq91

GENERALIZED
STRATIGRAPHY

Dri ller's
Log L2

0-3: Not documented
3-10: BOULDERS-ROCKS-GRAVEL-BASALT
10-15: BASALT-ROCKS-GRAVEL-SAND
15-30: ROCKS-BOULDERS-BASALT-GRAVEL
30-45: SAND-ROCKS-BOULDERS
45-50: SAND-GRAVEL-BASALT
50-52: SAND-CLAY-SILT
52-55: Fine SAND
55-65: Fine SAND-BASALT-GRAVEL
65+75: SAND with CLAY
75-TD: SAND-BASALT

REMEDIATIONS;
Row, Jun50:
Perforated 18-75-ft

.. ..

Not documented
Placed cement plug.

WHC/KEN, Dec9l-Jan92:
Overdrilled 8-in casing with
15-in holLow-stem auger rig.
Lost bit at about 12.5-ft.
Grouted annulus with cement.
Excavated and installed concrete
surface pad, posts and survey marker.

;i- = 1.- .

|

ooo0o0ooo0

I

WELL TEMPORARY
NUMBER: 399-2-1 WELL NO: 303-2
Hanford Richland Richland
Coordinates; N/S N 55,068 EIW f 16,385
State
Coordinates: N NO E ND
start
Card #:Not documented T___ R_ S
Elevation
Ground surface (ft): 372.2 Estimated

Elevation of reference point: [375,26-ft
(top of casing)
Height of reference point above[3.1-ft I3
ground surface

Depth of surface seat [-11.0-ft 3

Type of surface seal:
Concrete pad, 4x4x0.5-ft
Extending ~2.5-ft down annulus.
Cement grout, '2.5-11-ft in
15-in overdrilled annulus
Lost 15-in auger bit and portion
of collar -11-12.5-ft
Other portion of collar at ~6-ft

Type of riser pipe:
Carbon steel
I.D. of riser pipe:

Diameter of borehole:
Depth top of perforations:
Description of perforations:
Not documented

[ 8-in I

C 9-in nomJ
[ 18-ft I

Clean gravel, 45-48.4-ft

Bentonite pellets, 48.4-53.0-ft

4-8 mesh silica sand, 53.0-71.8-ft

Depth bottom of perforations:
Cement plug -73-77-ft.

Depth bottom of casing:
Depth bottom of borehole:

1 75-ft I

(77-ft 1
[ 77-ft I
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Drawing By: RKL/3#02#01.ASD Date:

Reference: HANFORD WELLS
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SUMMARY OF CONSTRUCTION DATA AND FIELD OBSERVATIONS
RESOURCE PROTECTION WELL - 399-2-1

WELL DESIGNATION : 399-2-1
RCRA FACILITY : 300 Area Process Trenches
CERCLA UNIT 300-FF-5 "T -z----i ;-
HANFORD COORDINATES : RN 55,068 RE 16,385
LAMBERT COORDINATES : ND
DATE DRILLED Nov48
DEPTH DRILLED (GS) : 77-ft
MEASURED DEPTH (GS) : 72.5-ft
DEPTH TO WATER (GS) : 37-ft, Nov48; 30.0-ft, Nov90
CASING DIAMETER : B-in, carbon steel, *3.1A77-ft
ELEV TOP CASING 375.26-ft
ELEV GROUND SURFACE : 372.2-ft Estimated
PERFORATED INTERVAL : 18075-ft
SCREENED INTERVAL : NA
COMMENTS : FIELD INSPECTION, 190ct90,

Carbon steel casing. No pad-posts, capped-locked.
No permanent identification.
Not in radiation zone. 399-1-2 Site Before
OTHER: No documented surface seal. eieiator

AVAILABLE LOGS ; Driller Remediation
TV SCAN COMMENTS : 13Nov90, depths referenced to ground surface;

Depth to bottom: 71-ft, silty.
Depth to water; 30-ft, no floating debris.
Perforations start at 23-ft, 6 cuts/rd/ft, bottom of perforations not observ ed.
Perforations open above water, those visible below water were open. The well for
a carbon steel well was very clean. There is some scale, but not that bad.
The perfs were quite visible below water and the deeper we went the more perfs were
visible. Water clear with some suspended scale and debris. Well requires cleaning.
26Nov90;
Depth to bottom; 72.5-ft, silty.
Perforations 20.6-ft to not determined, 4 cuts/rd/ft. Those visible both
above and below water were open. Water clear/murky with a lot of suspended
debris. When the camera went into the water it picked up some of the scum
that was on top.

DATE EVALUATED Feb91
EVAL RECOMMENDATION 1) Reduce monitored interval to 15-20-ft.

2) Install surface seat by overdrilLing or installation of inner liner to
18-20-ft. grout annulus.

3) Excavate and install concrete pad 4x4-ft x 6-in extending 3-ft into
annulus. Place brass cap in pad.

4) Place 4 equidistantly spaced protective posts. Paint.
5) survey to water level measurement standards.

LISTED USE : Water Levels measured May50-Jan91; Sampled 1989 for 3H, U NO Cr CCt
PUMP TYPE Electric submersible, intake set at 37.1-ft (40.21-ft, TOC-O1Aug9).
MAINTENANCE : 12Nov90; Pulled electric submersible pump. No contamination encountered.

13Nov90; Downhole TV run.
15Nov90; Brushed casing and bailed debris.
21Nov90; Developed well to >5 NTU. Removed development pump.
26Nov90; Made downhole TV run. Installed electric submersible pump.
17Jul91; Pulled electric submersible punp. No contamination encountered.
22Jul91; DTB=71.8-ft, (74.94-ft TOC).

Added 49.5-gal clean 4-8 mesh silica sand DTB=53.0-ft, (56.08-ft TOC).
Added 6-gal bentonite pellets DTB=48.4-ft, (51.46-ft TOC).
Added 5-gal clean gravel, DTB=45.0-ft, (48.08-ft TOC)

01Aug91; DTW=28.5-ft, (31.58-ft TOC). DTB45.0-ft (48.08-ft TOC).
Installed electric submersible pump.

REMEDIATION: : 180ec91; Removed pump from well to allow remediation.
31Dec91; Cleaned rig and mobilized to site.
02Jan92: Overdrilled 8-in casing with 15-in auger bit to 12.5-ft.
06Jan92; Lost bit at approximately 12.5-ft.

Decided to leave in place with Ecology waiver.
07Jan92; Cleaned annulus with 10-in auger bit to 11-ft.

Grouted from about 11-ft to 2.5-ft.
Bit and part of collar at 12.5-ft, other part of collar at about 6-ft.

08Jan92; Excavated for pad, postholes and annular extension.
13Jan92; Poured reinforced pad, posts and annular extension.,
14Jan92; Stamped well number on pin and cleaned site.
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WELL CONSTRUCTION AND COMPLETION SUMMARY

Drilling Sample
Method: Cable tool Method: Hard toot (nom)
Drilling Additives
Fluid Used: Water Used: Not documented
riller's WA State

Name: Owens/Moore Lic Nr: Not documented
Drilling Company
Company: Not documented Location:Hot documented
Date Date
Started: 07Nov61 Complete; 26Nov61

Depth to water: 39-ft Nov61
(Ground surface) 32.2-ft Aug91

GENERALIZED Driller's.
STRATIGRAPHY Log

0-5: Not documented
5-10: SAND
10-35: SAND and COBBLES
35-40: SAND and GRAVEL
40-80: GRAVEL
80'85: COBBLES and GRAVEL
85o120: Cemented COBBLES and GRAVEL
120-155: Silty CLAY

REMEDIATION:
Buttena, Jun71
Installed cement plug to 80-ft

WELL ' TEMPORARY
NUMBER: 399-4-7 WELL NO:
Hanford Richland RichLand
Coordinates: N/S N 52,999 E/W E 16.801
State
Coordinates: N ND E ND .
Start
Card #:Not documented T_ __ S
Elevation
Ground surface (ft): 375.5 Estimated

[-I

-4

0000000004
00000000

. . \.....

Elevation of reference point: [376.99-ftj
(top of casing)
Height of reference point abovet 1.5-ft I
ground surface

Depth of surface seat I ND I

Type of surface seal:None documented

l.D. of surface casing ND
(if present)

1.D. of riser pipe:
Type of riser pipe:
Carbon steel

Diameter of borehole:

Depth top of perforations:
Description of perforations:
21-44-ft, 4 cuts/ft
44-76-ft, spiraled 1 cut/ft
76-150-ft, 6 cutsft

[ 8-in]

[ 9-in Iom]

1 21- ft I

Gravel, 46.5-49.2-ft

Bentonite pellets, 49.2-51.2-ft

Silica sand, 51.2-80.7-ft

Cement plug, 80-155-ft

Depth bottom of perforations:

Depth bottom of casing:
Depth bottom of borehole:

150-ft I

1 155-f t
[155-ft I

I
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Drawing By; RKL/3#04#O7.ASO Date:-.

Reference: HANFORD WELLS
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SUMMARY OF CONSTRUCTION DATA AND FIELD OBSERVATIONS
RESOURCE PROTECTION WELL - 399-4-7

WELL DESIGNATION : 399-4-7
RCRA FACILITY : 300 Area Process Trenches
CERCLA UNIT 300-FF-5
HANFORD COORDINATES : RN 52,999 RE 16,801
LAMBERT COORDINATES : ND
DATE DRILLED : Nov61
DEPTH DRILLED (GS) : 155-ft
MEASURED DEPTH (GS) : 46.5-ft, Aug91
DEPTH TO WATER (GS) : 39-ft, Nov61; 32.2-ft, Aug91
CASING DIAMETER : 8-in, carbon steel, +1.5-155-ft
ELEV TOP CASING : 376.99-ft
ELEV GROUND SURFACE 375.5-ft Estimated
PERFORATED INTERVAL : 21"150-ft
SCREENED INTERVAL : NA
COMMENTS FIELD INSPECTION, 190ct90,

8-in carbon steel casing.
No pad. No posts. Capped and locked.
No permanent identification.
Access impaired by installed
test equipment (solar panels).
Not in radiation zone.
OTHER: No documented surface seal. Cement plug to 80-ft.

AVAILABLE LOGS Driller
TV SCAN COMMENTS : 25Jan91, depths referenced to ground surface;

Depth to bottom: 79.4-ft, sitty.
Depth to water: 31.2-ft, some floating debris.
Vadose casing had corrosion/scle/rust. Submerged casing had heavy
corrosion/scale/rust near the bottom. Perforations started at 21.7-ft at
4 cuts/rd/ft. They were open above water. Water was somewhat clear with lots of
suspended debris. The well has heavy scale below water, it needs to be cleaned.
31Jan91;
Depth to bottom; 80.7-ft, some silt.
Depth to water; 31.2-ft, clean.
Vadose/subnerged casing clean.
Water clear. Appeared to be a piece of plastic on bottom.

DATE EVALUATED : Feb92
EVAL RECOMMENDATION : 1) Reduce monitored interval to 15-20-ft.

2) Install surface seat by overdrilling or installation of inner liner to
18-20-ft, grout annulus.

3) Excavate and install concrete pad 4x4-ft x 6-in extending 3-ft into
annulus. Place brass cap in pad.

4) Place 4 equidistantly spaced protective posts. Paint.
5) Survey to water level measurement standards.

LISTED USE : Water levels measured Mar68-*Jan9l; Sampled 1989 for 3H, U, NO, Cr, CCL
PUMP TYPE : Electric submersible, intake set at 40.1-ft, (41.58-ft TOC), 08Aug91 -

MAINTENANCE : 16-2DJun7l; Remove bent casing, welded casing, brushed.
Set wooden and cement plug to 80-ft.
02Jul81; Brushed and bailed.
30-32Jut??; Brushed and bailed.
25Jan91; Pulled electric submersibLe pump. Downhole TV run.
30Jan91; Developed to <5 NTU.
31Jan91; Downhole TV run. Reinstalled electric submersible pump.
19Jul91; Pulled electric submersible pump.
25Jul91; DTB=80.7-ft, (82.20-ft TOC)

Added 77.5-gal clean silica sand, DTB=51.2-ft, (52.72-ft TOC)
Added 3.5-gals bentonite pellets, DTB=49.2-ft, (50.66-ft TOC)
Added 6-gal clean gravel, DTB=46.5-ft, (48.04-ft TOC)

08Aug91; Installed electric submersible pump. Developed to <5 NTU

95



Change Number APPROVED DOCUMENT CHANGE Date
CONTROL FORM

300-FF-5-13 02/27/92
Do not use blue ink. Type or print in black.

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

The work plan in section 5.3.7.1 states "Although sampling of aquatic biota will
initially emphasize the lower trophic levels because they are most likely to contain
measurable amounts of contaminants, attention also must be paid to the higher trophic
levels because of the possibility of biomagnification of certain contaminants." Rather
than sampling several trophic levels at one time, a phased approach is proposed.
Table 7 of the FSP indicates sampling would be conducted in five groups: periphyton,
macrophytes, rock benthos, soft bottom benthos, and suckers. The proposal suggests
sampling of periphyton and macrophytes first, with the results of these samplings
input into the Baseline Risk Assessment of the Phase I RI. Based on the results of the
risk assessment additional sampling of higher trophic levels could be conducted in
the Phase II RI if necessary.

Note: Include affected page number Section 5.3.7.1 (WP-187) and Section 3.1 of the
Sampling and Analysis Plan (SAP/FSP-28)

Justification and Impact of Change

A phased approach is a good utilization of time and available resources. Additional
analysis can still be performed if required during the Phase II RI.

E. D. Goller

DOE Unit Manager
VtX

D. R. Einan

Lead Regulatry Unit Manager Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3

Date

ECIV- 96 7-56 R.". R) &--Z3
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Change Number APPROVED DOCUMENT CHANGE Date

CONTROL FORM
300-FF-5-14 06/23/92

Do not use blue ink. Type or print in black.

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

Section 5.3.4.4 Task 4d (pg. WP-93, WP-176)-Aquifer Intercommunication, describes a
process for restoring hydraulic isolation between the unconfined and confined
aquifers at 399-1-16D. These activities at well 16D will be deferred to the Phase 2
RI, when it can be determined if they will be necessary.

Justification and Impact of Change

Evaluation of recent VOA sampling results by WHC and PNL RCRA and CERCLA staff
indicates that well 16D is probably not the cause of the drawdown problem found at
399-1-16C. Anomalous head readings and groundwater analysis results from well 16C
support the hypothesis that the hydraulic intercommunication may be occurring at well
16C rather than at well 16D. DOE and WHC will conduct a seal test to detect for
potential leakage at casing joints in well 16C. The test results will be evaluated and
presented to the regulators. If the results are inconclusive, further discussions
with the regulators will be scheduled to develop a new strategy to address the
situation at 16C. The seal material used around the casing is another potential area
for leakage at 16C. If the results conclusively identify leakage, a remedial plan
will be developed and submitted to the regulators for review. If no evidence of a
leak is identified at well 16C, the potential for a leak at well 16D will be
reevaluated. The proposed change does not have a major impact on the remedial
investigation program. Quarterly sampling will continue at the site to enhance the
data base on the levels of VOAs that are present.

R. G. Mcleod

DOE Unit Man ger

D. R. Einan

Lead Regulaory Unit Manager

Date zS, /Yaz-
Date

Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3

In

0'
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CONTROL FORM
300-FF-5-15 6/23/92

Do not use blue ink. Type or print in black.F

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

Section 5.3.4.3 (pg. WP-175) of the Work Plan and section 1.3.2 (pg. SAP/FSP-21) of
the Sampling and Analysis Plan describe the performance of three tracer tests to be
Performed in the Phase 1 RI. The tracer tests will be deferred to the Phase 2 RI, if
at that time they are deemed necessary.

o Justification and Impact of Change
The transducer network in place in the 300 area (34 units) will supply sufficient data
to meet the Phase 1 RI modelling needs. Effects of the river stage, which have fluc-

in tuated greatly within the time necessary to run a single test, will have a great
impact on the interpretation of the data gathered. The results of the tests would be
used to evaluate the potential for future transport of uranium to the Columbia river;
this potential has already been reduced by a large reduction of discharge to the
process trenches, and the removal of contaminated sediments from the bottom of the
trenches. Historical data (Dilution of 300 Area Uranium Wastes Entering the Columbia
River, 1957) indicates that soluble uranium is not retained in the 300 Area sediments.

-- Current groundwater analysis data indicates decreasing uranium concentrations in the
wells nearest to the process trenches. Future groundwater data will be evaluated to

N confirm this trend, which may obviate the need for the tracer test.-

R. G. McLeod t

DOE Unit Manar Date

D. R. Einan,/;7

Lead Regulat y Unit Mnager Date

Per Action P an for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3

/' 5 ' 33 -P 3 *3
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Change Number APPROVED DOCUMENT CHANGE Date

CONTROL FORM
300-FF-5-18 June 20, 1992

Do not use blue ink. Type or print in black.

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

B. E. Innis, 300-FF-5 Assistant RI Coordinator (509) 376-4034

Description of Change

See attached pages containing changes to the 300-FF-5 Work Plan required by DOE-RL
audit finding 91-03-WHC-02, which required the QAPP's for the various operable units
be revised to include contract laboratory precision and accuracy limits, detection
limits, and several text changes, see attached.

Note: Include affected page number:PMP-1 which references page PMP-3 of DOE/RL 88-31
300-FF-1 Work Plan, SAP/QAPP-5,7,8,11,24,26,27.

Justification and Impact of Change

Response to DOE-RL audit finding.

R. G. Mcleod

DOE Unit Manaer /
9-z 7- gj-Z

Date

Z2?- n /5,-,?
Lead Regula ry Unit Manager- Date

Per Action Pan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3

a

LA,

N

OSN'

D. R. E1nan_-,,- '7
z
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Change Number APPROVED DOCUMENT CHANGE Date
CONTROL FORM

300-FF-5-17Do not use blue ink. Type or print in black. 0/39

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

Section 5.3.4.3 (pg. WP-173, SAP/FSP-15) discusses the need for a second river stage
monitoring station within the Operable Unit, designated SWS-2. Due to the current and
anticipated modeling limitations the requirement for this second monitoring station
will be removed from the Work Plan.

Justification and Impact of Change

It is the change in river gradient that alters aquifer hydrologic topography and might
affect the validity of the groundwater model. Three stations now monitor river stage,
2 in the 100 Areas and SWS-1 in the 300 Area. The average river gradient measured by
these stations is 1.1 ft/mile. The change in gradient from highest to lowest stage is
4% or .05 ft/mile. The change in gradient from the proposed location of SWS-2 to SWS-
I would be no more than .02 ft even with the influence of the McNary pool included in
the calculation. The current 300-FF-5 groundwater model does not have the resolution
required to distinguish this small of a change in gradient. There will be no
significant impact to the validity of the groundwater model or the RI/FS due to this
change. Based on existing groundwater level versus river stage data, it appears that
the groundwater system is responding to only a single river stage regime. Therefore
only a single river stage recorder is needed.

R. G. McLeod

DOE Unit Managcr 7
D. R. Einany2§ f

Dae- z-?Z-
Date

2c h 1 9,7u
Lead Regula ry rn t 4 nager Date

Per Action an for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3
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REVISIONS TO 300-FF-5 QAPP

1) In the last sentence of section 2.2 of the QAPP (pg. SAP/QAPP-5) the
reference requiring all laboratory work to be subject to the
surveillance controls invoked by QI 7.3, "Source Surveillance and
Inspection" shall be deleted. The last sentence of section 2.2 will
read:

"All analyses shall be coordinated through the
Westinghouse Hanford Office of Sample Management and
shall be performed in compliance with Westinghouse
Hanford approved laboratory QA Plans and analytical
procedures."

2) See attached table revising the original QAPP preliminary target values
for detection limits, precision, and accuracy, to correspond to the
actual values that the contracted laboratories can produce. Also add
references to section 15.0 as follows:

EPA, 1979, Handbook for Analytical Quality Control in
Water and Wastewater Laboratories, Office of Research
and Development, Environmental Monitoring and Support
Laboratory, U.S. Environmental Protection Agency,
Cincinnati, Ohio.

Lindahl, P.C., 1984, Determination of Inorganic Anions
in Aqueous and Solid Samples of Ion Chromatography,
EPA/6004-84/017, Argonne National Laboratory Argonne,
Illinois.

3) The text in the QAPP section 4.1.2 (pg. SAP/QAPP-11) requiring OSM to
meet qualifications defined in EII 1.7 and control records as defined in
EII 1.6 will be revised as follows:

"All reviewers as necessary, shall be qualified under
the requirements of EII 1.7 or MRP 4.22 as applicable.
All participant contractor or subcontractor
procedures, plans, and/or manuals shall be retained as
project quality records in compliance with WHC-CM-3-5
Section 5 (WHC 1990),..."

4) The text in the QAPP section 11.0 (pg. SAP/QAPP-24) defining
requirements for the preventive maintenance of laboratory analytical
equipment shall be revised as follows:

"When samples are analyzed using EPA reference
methods, the preventive maintenance requirements for
laboratory analytical equipment are as defined in the
procured laboratory's QA plan(s)."

,!Fr ) 176 75 6
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Table QAPjP-1. Analytical Methods, Analytical Parameters, Detection Limits, and Precision and
Accuracy Requirements for the 300-FF-5 Operable Unit. (sheet I of 3)

Category of Analyte of Interest Analytical Analytical Method CRDL or Precision Accuracy CRDL or Precision Accuracy
Analysis Level, CRQL (Soily (Soil) CRQL (WaterY (Water)Y

(Soil)' (Water) I
Radiation Gross alpha I Field screening with hand N/A N/A N/A N/A N/A N/A
Screening Gross beta/gamma held instrumentI

Volatile Organics All Volatile Organics I 5020/5030J ±30 65-135 J i±30 65-135
Screening

Radionuclides Gross alpha IH EP-10, PRO-032-302, 10 pCi/g ±35k 30-105 3 pCi/L ±35k 30-105
PR-032-1, R112302
(Water);EA-82, PRO-032-
15, RL-2302 (Soil)

Gross beta II EP-10, PRO-032-302, 15 pCi/S ±35k 30-105 4 pCi/L ±35k 30-105
PRO-032-1, RL-2302
(Water);EA-82, PRO-032-
15, RL-2302 (Soil)

Cesium-137 V RC-30, PRO-042-5, RPL 0.1 pCi/g ±35* 30-105 15 pCi/L ±35k 30-105
4303, RL4304 (W,S)

Cobast-60 V RC-30, PRO-042-5, RL- 0.05 pCi/g ±35k 30-105 25 pCi/L ±35k 30-105
4303, RL-4304 (WS)

Strontium-90 V RC-306,RC-303,RC-309, 1 pCi/g ±35k 30-105 2 pCI/L ±35k 30-105
RC-304, RL-2314 (W,S);
PRO-032-16(W); PRO-
032-38, PRO-032-25 (S)

Uranium-235 V EP-70, EP-71, EP-5, 1 pCi/g ±35k 30-105 1 pCi/L ±35k 30-105
PRO-052-32, RI-2322
(WS)

Uranium-238 V EP-70, EP-71, EP-5, I pCi/g ±35k 30-105 1 pCi/L ±35k 30-105
PRO-052-32, RI-2322
(WS)

Metals' Aluminum TV EPA 200.7,202.1, 202.2 20 75-125 200 ±20 75-125

Antimony IV EPA 200.7, 204.1, 204.2 6 ±35 75-125 60 ±20 75-125

Beryllium IV EPA 200.7, 210.1, 210.2 0.5 ±35 75-125 5 ±20 75-125

Cadmium IV EPA 200.7, 213.1, 213.2 0.5 ±35 75-125 5 1±20 75-125

Chromium [V EPA 200.7, 218.1, 218.2 1 135 75-125 10 1 ±20 75-125

'p

viq

NI
kP
ci.'

NI
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Vi
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Table QAPjP-1. Analytical Methods, Analytical Parameters, Detection Limits, and Precision and
Accuracy Requirements for the 300-FF-5 Operable Unit. (sheet 2 of 3)

Category of Analyte of Interest Analytical Analytical Method CRDL or Precision Accuracy CRDL or Precision Accuracy
Analysis LveP* CRQL (Soil) (Soily CRQL (Water) (Water)'I t_ _ I I__ j(Soil) I (Water) I I

Copper IV EPA 200.7,220.1, 220.2 2.5 ±35 75-125 25 ±20 75-125

Iron IV EPA 200.7, 236.1, 236.2 10 ±35 75-125 100 ±20 75-125

Lead IV EPA 200.7, 239.1, 239.2 0.5 ±35 75-125 5 ±20 75-125

Metals (cont.' Manganese IV EPA 200.7, 243.1, 243.2 1.5 ±35 75-125 15 ±20 75-125

Mercury IV EPA 245.1,245.2,245.5 0.02 ±35 75-125 0.2 ±20 75-125

Nickel IV EPA 200.7, 249.1, 249.2 4 ±35 75-125 40 t20 75-25

Silver IV EPA 200.7,272.1, 272.2 1 ±35 75-125 10 ±20 75-125

Zinc IV EPA200.7.289.1,289.2 2 ±35 75-125 20 ±20 75-125

Ions Armnonia IV EPA 350.3' N/A N/A N/A 100 ±20 75-125

Fluoride IV EPA 300/mod! or 340.2' 2.5 ±35 75-125 500 ±20 75-125

Nitrate IV EPA 300/mod., 352.1, 1.25 ±35 75-125 250 ±20 75-125
353.2, 353.3 or 354.2'

Nitrite IV EPA 300/mod.'or 354.1' 1.25 ±35 75-125 250 ±20 75-125

Volatile Organic.' 1,2-Dichloroethene IV EPA 624 5 d d 5 d d

Methylene Chloride IV EPA 624 5 d d 5 d d

Tetrachloroethene IV EPA 624 5 d d 5 d d

Trichloroethene IV EPA 624 5 d d 5 d d

Pesticidez/PCI30 Aruclor1248 IV EPA 608 80 d d T0.5 d d

Other Cation Exchange Cap. I 9080/90818 N/A N/A N/A N/A N/A N/A

pH (soil) HI 9045' N/A N/A N/A N/A N/A N/A

pH (water) HI i N/A N/A N/A N/A N/A N/A

0\-

0
W
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Table QAPjP-1. Analytical Methods, Analytical Parameters, Detection Limits, and Precision and
Accuracy Requirements for the 300-FF-5 Operable Unit. (sheet 3 of 3)

Category of Analyte of Interest Analytical Analytical Method CRDLor Precision Accuracy CRDL or Precision Accuracy
Analysis Level' CRQL (Soil)' (Soil)* CRQL (Watery (Waterf

(Soil) (Water) I

Analytical Levels are as defined in Section 4.3.1 of Data Ouality Obiectives for Remedial Response Activities: Volume I, Development Process (EPA 1987) and Table 45 of
the work plan for this operable unit.

sFor all CLP analytical categories, CRDL refers to the Contract Required Detection Limit specified on the US EPA Contract Laboratory Pogram Statement of Workfor
Inorgadls Analysis (EPA 1989); CRQL refers to the Contract Required Quantitation Limit specified in the US EPA Contract Laboratory Program Statement of Workfor
Organics Analysis (EPA 1988a). CRQLs are provided for all other (non-CLP) categories, and represent maximum values that can be reliably achieved by analytical
laboratories under routine normal conditions. Unless otherwise specified, all inorganic soil values are expressed in mg/Kg, and all organic soil values are expressed as ptg/Kg;
CLP Target Compound List (TCL) values for inorganic soil CRDLs are the lower of the values specified in the CLP SOW (EPA 1989). All CRDIJCRQL values for water
are expressed in pg/IL. Laboratory agreements for services shall require updating as necessary to accommodate periodic updates of the CLP SOWs (EPA 1989 and 1988a).

e Acceptable ranges for precision and accuracy for EPA Contract Laboratory Program (CLP) TCL organics and TAL inorganic parameters shall be as specified for each
analyte by the applicable CLP Statements of Work (SOWs; see EPA 1988a and 1989). For all other parameters, the ranges provided shall be considered maximum values that
can be reliably achieved by the laboratories under routine normal conditions. Precision is expressed as Relative Percent Difference (RPD); accuracy is expressed as percent
recovery (%R). In all cases, these limits apply to sample results greater than five times the CRDL or CRQL, and shall be considered requirements in the absence of known or
suspected interferences which may hinder achieving the limit by the analytical laboratory.

' Methods, CRDOU, CRQLs, precisions and accuracies are as specified in the CLP SOWs (EPA 1988a and EPA 1989) for organic and inorganic analysis. For Volatile
Organics and Pesticides/PCes, the EPA has designated representative compounds to be used as spikes and has defined precision and accuracy numbers for these compounds.
If the spiked compounds meet the criteria outlined by the EPA, the other compounds analyzed also meet the criteria.

* Methods specified are from Methodsfor Chemical Analysis of Water and Wastes (EPA 1979).

'Method specified is from Determination ofInorganicAnions in Aqueous and Solid Samples by Ion Chromatography (Lindal 1984), and is a modification of EPA method
300.0.

8 Methods specified are from Test Methods for Evaluating Solid Waste (EPA 1986).

I Methods specified are from the contracts with Roy F. Weston Inc. (methods with prefix PRO- and RL.), and Thermo-Analytical Inc. (all other methods listed).

'Parameter shall be measured in the field in compliance with EII 5.8, "Groundwater Sampling" (Brown 1989)

Parameter varies depending on the constituent(s) found present. For details of these parameters, refer to the reference sited for the analytical method.

I For radiological analysis Relative Percent Difference between the sample and duplicate analysis must be within the control limits of +35% for results>5X the LLD. A
control limit of + 2X the LLD is applied if one or both of the sample values are <5X the LLD. If both values are < LLD, no control limit is applicable.

' Analytical methods shall be approved Westinghouse Hanford or Westinghouse Hanford-approved participant contractor or subcontractor procedures. All procedure reviews
and approvals shall be in compliance with applicable Westinghouse Hanford procedure control or procurement procedures as noted in Sections 2.1 and 2.2.

W
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Change Number APPROVED DOCUMENT CHANGE Date

CONTROL FORM
300-FF-5-19 Do not use blue ink. Type or print in black. July 29, 1992

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

B. E. Innis, 300-FF-5 Assistant RI Coordinator (509) 376-4034

Description of Change

Task 3 pages WP-156 and WP-157 of the 300-FF-5 RI/FS Work Plan discusses performing
sediment leaching and adsorption-desorption tests on selected "highly contaminated"
samples from the vadose zone (obtained in 300-FF-1 investigation) and the upper
unconfined aquifer. This change form will defer these vadose zone and aquifer sample
tests until the treatability testing for 300-FF-i soils is completed, when the
need for this testing can be re-evaluated.

Justification and Impact of Change

No "highly contaminated" soil samples from the saturated zone were found in the
groundwater monitoring wells for use in the adsorption-desorption testing. A
source of groundwater with sufficient contaminants for testing purposes has not been
identified in the 300-FF-5 OU. The only 300-FF-I soil samples that contain
contamination above MTCA limits for the contaminants of concern occur within the top
5' of soil. If the treatability test for the 300-FF-i is successful, all of these
soils will be treated to remove the low concentrations of contaminants present to a
proposed depth of 10'-15' and would not pose a risk of potentially leaching into the
ground-water.

R. G. McLeod

DOE Unit Manager Date

D. R. Einan

Lead Regulat$ry Unit Manager Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3
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Change Number APPROVED DOCUMENT CHANGE Date
CONTROL FORM

300-FF-5-20 07/28/92
Do not use blue ink. Type or print in black.

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

The description for Task 5 - Surface Water and Sediment Investigation subdivides data
collection into 3 phases. This change form proposes to defer phase 2 and 3 activities
until the Phase 2 RI at which time evaluation of data collected during the Phase I RI
will have been completed. This presumes that collection of samples in 1992 is
possible. Only collection of spring water, groundwater from wells adjacent to several
springs, spring sediment, and nearshore river water samples will be collected during
the Phase I RI. All other activities described as phase 2 and 3 will be deferred to
the Phase II RI. This includes survey and sampling of springs on the east side of the
riVer (Section 5.3.5.2), near shore sediment sampling (WP-183), determination of
background near shore river concentrations (WP-183), bathymetric surveys and velocity
measurements (WP-184), and Task 5d Transect River Water (Section 5.3.5.4).

Note: Include affected page number
Task 5, Section 2.0, SAP/FSP-22 - 27

Task 5, Section 5.3.5, WP-178 - WP-187, and

Justification and Impact of Change

Due to high water conditions encountered during 1991 which prevented sampling it is
necessary to postpone several activities to the Phase 2 RI. Pending successful
collection of samples in 1992 it will be possible to better define future needs for
the Phase 2 RI.

R. G. McLeod

DOE Unit Mana'gfr I

D. R. Einan

Lead Regulat y Unit Manager

Date

Date

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3
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Change Number APPROVED DOCUMENT CHANGE Date

CONTROL FORM
300-FF-5-21 09/22/92

Do not use blue ink. Type or print in black.

Document Number & Title Date Document Last Issued
DOE/RL 89-14, "Remedial Investigation/
Feasibility Study Work Plan for the 300-FF-5 June, 1990
Operable Unit, Hanford Site, Richland,
Washington

Originator Phone

L. C. Hulstrom, 300-FF-5 RI Coordinator (509) 376-4034

Description of Change

In Task 5C, Near Shore River Water and Sediment, described in Section 5.3.5.3 of the
work plan a sampling scheme is described. This is shown as Figure 43 in the work plan.
As a result of a meeting held on September 17, 1992 with the regulators it was agreed
that sampling of the river would be modified. Figure 1 from the FSP (WHC-SD-EN-AP-107)
for this activity is also attached and identifies the 4 major spring locations that
were sampled in conjunction with the river sampling. Upriver from spring site 6 a
transect sampling at about 3 ft, 10 ft, and 20 ft from shoreline would be performed.
Samples would be taken at mid river depth from each location. Immediately below spring
site 9 a similar transect sampling would be performed. Downstream from spring site 11
a third and final transect sampling would be performed. Instead of 4 samples at all
spring locations only 3 samples at 3 locations would be taken.

Note: Include affected page number Section 5.3.5.3 (WP-181-184), Figure 43 (WP-182),
Section 2.2 (SAP/FSP-23), Table 6 (SAP/FSP-24), Figure 5 (SAP/FSP-26)

Justification and Impact of Change

Spring Sites 6, 7, 9, and 11 are representative of the springs that discharge into the
river at the 300 Area. Transect sampling at sites 6 and 11 represent upstream and
downstream conditions while site 9 represents discharge from a spring. Transect
sampling at 3, 10, and 20 ft from shoreline relates to dispersion of the springs in the
river. Sufficient data will be obtained by this method of sampling from which impacts
to the river from the springs may be assessed.

R. G. McLeod

DOE Unit Mana er

D. R. Einan

Date

Lead Regulat y LJnit-Maniger Date

Per Action Pan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3
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